From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass. Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Subject: Report 3340011G-26 for project Metal Bank
Date: Monday, June 13, 2016 5:01:52 PM
Attachments: 3340011G-26.pdf

Enclosed please find the Daily Report for 2016-06-13 for project Metal Bank .

Thanks,

Turbidity Monitoring20160613.pdf
Monitoring_Bulkhead Metal Bank_Site_Philadelphia PA_6-09-16.pdf

http://archisnapper.com
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-06-13

Metal Bank

Sheetpile Repair

Cottman Avenue

Philadelphia, PA (US)

Report number: 3340011G-26
Date: June 13,2016 01:13 PM

Status

6/13/2016 (Monday) - Day 6 of R6 stone installation in Zone 3; Day 24 of overall R6 stone installation. Day 10 of Dock Welders on-site. The
crane was used to perform R6 stone placement between Targets C and A (Zone 3). The long-reach excavator was used to manage the R6
material stockpile area and assist welders with waler installation. Welders completed waler fabrication, began installation of the new corner
waler piece, and began fabrication of the support brackets. CEIl conducted turbidity monitoring twice today, at approximately 0750 and 1330.
The turbidity readings did not exceed performance criteria.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEl on-site. Subcontractors for crane operation (Thackray) and Dock Welders also on-site.
0700 - CEl performed health and safety meeting.

0710 - Crews mobilized to work areas.

0725 to 0800 - The long-reach excavator was used to reposition mats while the crane mobilized to position in Zone 3.

0730 to 0830 - CEI made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.

0800 to 1500 - CEl performed stone placement with the crane in Zone 3 between Targets C and A. A CEI spotter assisted crane operator
during stone placement throughout the day. CEI also took manual measurements of material placement in Zone 3 throughout the day.
0800 to 1500 - Dock welders completed fabrication of the new corner waler piece and began installation and welding. Welders also began
fabrication of the support brackets.

0840 to 1115 - Drew Haas (USEPA) on-site for inspection and update on project status.

1110 to 1440 - Steve Glazier (CDM Smith) on-site.

1120 to 1500 - The excavator was used to manage the R6 material stockpile area, assist welders with waler installation, and continue
restoration efforts along Zone 1.

1245 to 1345 - CEl made adjustments to the turbidity curtain and took turbidity readings. The turbidity readings did not exceed performance
criteria.

1530 - CEI and Ramboll Environ off-site.

The Week Ahead

The waler repair work schedule depends on the daily progress made. Projections beyond the next day are uncertain. Please check the
schedule regularly, as changes are likely.

Tuesday 6/14

Continue R6 stone placement in Zone 3

Continue waler repair work:

- Shim welding to provide full contact between sheetpile wall and waler channels. At the corner (Target E), the W sections and steel plates the
will be used to pack the spacing between the walers and the sheetpile wall will be prepared (cut to size) and welded onshore. These packing
units will then be welded into place between the sheetpile wall and the walers.
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- Complete welding corner waler sections

- Continue fabricating H-beam support brackets

Wednesday 6/15

Continue R6 stone placement in Zone 3

Continue waler repair work:

- Continue fabricating and begin installation of H-beam support brackets

Thursday 6/16

Continue R6 stone placement in Zone 3

Continue waler repair work:

- Continue fabrication and installation of H-beam support brackets

Friday 6/17

Continue R6 stone placement in Zone 3 (may be completed by end of day Friday)

- Complete waler repair work

Monday 6/20

Continue R6 stone placement in Zone 3 (if not completed last week)

- Begin tie-rod testing

The following activities will also take place this week, although the exact dates are unknown:
- The surveyor will be on-site twice next week
- Bathymetric survey to confirm extent of R6 material placement (may be delayed, pending R6 placement progress)

Contacts and people present

Role and company name

Oversight
[Ramboll]

Oversight
[Ramboll]

Oversight
[Ramboll]

CEl Project Superintendent
[Creamer Environmental, Inc.]

CEl Project Manager
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]
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Name

Eric Emery

Joe Vitale

June Yeung

John Castellani

Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Contact information Present

609-961-1363 v
eemery@ramboll.com

jvitale@ramboll.com X

609-977-5899 X
jyeung@ramboll.com

201-522-5089 v
jcastellani@creamerenvironmental.com

201-376-7153 X
gkowalski@creamerenvironmental.com

Sent





Laborer
[Creamer Environmental, Inc.]

Regulator
[USEPA]

Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]

Operator
[Creamer Environmental, Inc.]

Operator
[Thackray Crane Rental, Inc.]

Operator
[Creamer Environmental, Inc.]

Oiler 1
[Thackray Crane Rental, Inc.]

Welder
[Creamer Environmental, Inc.]

Welder
[Creamer Environmental, Inc.]

Welder
[Creamer Environmental, Inc.]
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Laborer 4

Andrew Hass

Nicholas Steenhaut

Chris Bond

David Depolo

Steve Glazier

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

Operator 1

Operator 2

Operator 3

Qiler 1

Welder 1

Welder 2

Welder 3

hass.andrew@epa.gov

617-946-6109
nsteenhaut@ramboll.com

484-354-4754

bondcd@cdmsmith.com

David.S.Depolo@usace.army.mil

484-343-6912

glaziersd@cdmsmith.com

Travis.T.Fatzinger@usace.army.mil

Geiger.William@epa.gov

joe@racllc.com

walter@racllc.com





Visitors

No visitors, aside from those noted in the attendance list above.

Equipment On-Site

CASE CX250C Long Reach Excavator

CASE 821F Loader

CAROLINA SKIFF 19DL.X Boat

American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)
Welding Equipment (welding generators, gas canisters, etc.)

Material Tracking

No material was delivered today. CEl will reassess material needs on a daily basis, based on progress made and amount of material
remaining in the stockpile. Approximately 300 tons of material were placed today, all between Targets C and A in Zone 3.

A total of 5059.61 tons of R6 stone has been delivered to date. Approximately 4480 tons have been placed to date.

6/10/2016

Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 5900 tons (up from the previous projected amount of 5000 tons). We expect stone placement to be completed the week of June 20, with

site restoration and demob completed by the end of June. These estimates will be updated on a weekly basis, based on project progress.
Based on the baseline bathymetric survey, Weber estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description Assignee(s):
Rip-Rap

v R6 stone placement R6 material placement continues between Targets A and C (Zone 3).

B11
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WEE

s | 1

Extent of material placement in Zone 3 (

facing N)

General / Other

John Castellani

v Dock Welders Dock welders continue waler repair activities.
Walter Papp

continuing waler
repair [17.1]

Waler in position and ready for butt welding to join corner waler
section to preexisting waler.
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Testing and Monitoring

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description

Baseline Bathymetric Survey

Baseline Wall Survey

Turbidity Monitoring 05/10/2016

Stone Delivery Tickets 05/09/2016

Turbidity Monitoring 05/11/2016

Stone Delivery Tickets 05/11/2016

Stone Delivery Tickets 05/10/2016 (Revised)
Stone Delivery Tickets 05/12/2016

Turbidity Monitoring 05/12/2016

Turbidity Monitoring 05/13/2016
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Status

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Date

05/09/2016

05/09/2016

05/10/2016

05/09/2016

05/11/2016

05/11/2016

05/10/2016

05/12/2016

05/12/2016

05/13/2016

Responsible

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani





Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
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Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani
Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
Welder Certification Jim Canoway Received 06/07/2016 John Castellani
Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani
Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
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General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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